(ounty of Tos Angeles
Sheriff' s Bepartment Headquarters
4700 Ramona Bodenard
Monterey Park, Qalifornia 91754 -2159

LERQY D. BACA, SHERIFF

August 2, 2010

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Dear Supervisors:
SEXUAL ASSAULT KIT STATUS REPORT

This correspondence is in response to your Board’s May 19 and September 1, 2009,
requests for monthly status reports on the Sexual Assault Kit (SAK) audit.

Below is the current data associated with the SAK Backlog Elimination Project for
incidents occurring prior to November 1, 2008:

Initial Current
Unanalyzed SAKs 4,090 68% 1,875 28%
Analyzed SAKs 1,940 32% 4,848 72%
Total SAKs 6,030 100% 6,723 100%

Since beginning this project, an additional 693 Pre-11/01/2008 SAKs have been
received from outside agencies and have been added to the backlog for an initial total of
4,804 unanalyzed SAKs. As of July 20, 2010, a total of 4,510 untested SAKs (94
percent of the initial untested kits) have been outsourced for analysis. For the month of
July, a total of 313 SAKs were outsourced. The results received from the outsourced
SAKs thus far are as follows:

Sexual Assault Kit (Pre-11/01/2008) Test Results

Positive Biological Material Screen 1,789 62%
Negative Biological Material Screen 1,119 38%
Total Results Received 2,908 100%
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Positive Biological Material Screen SAK (Pre-11/01/2008) Status

Pending Completion of Technical Review:

Unknown Suspect
Known Suspect

Failed to Meet CODIS Upload Eligibility Requirements
Uploaded to CODIS
Total Positive Biological Material Screen

153
639
475
922
1,789

9%
35%
27%
29%

100%

Based upon laboratory invoices received, the outsourcing expenditures for the 11
current months, broken down by funding source, are as follows:

Month

September

October
November
December

January

February
March
April
May
June
July*

Totals

* No invoices submitted due to close out of FY 2010

Outsourcing Expenditures - September 2009 through July 2010

$2.3 Million
Allocation

$0
$150

$65,201
$10,900
$6,900
$2,616
$57,241
$0
$0
$0
$0

$143,008

DNA Backlog
Reduction Grants

$302,172
$201,770

$73,880
$159,305
$148,469
$47,852
$199,003
$260,172
$304,989
$135,274
$0

$1,832,886

Prop. 69

$16,599
$9,964

$0
$0
$0
$0
$0
$0
$0
$619

$0

Unit
Budget

$18,923
$22,610

$50,592
$0
$5,159
$9,811
$32,837
$0
$0
$0
$0

Monthly
Totals

$337,694
$234,494

$189,673
$170,205
$160,528
$60,279
$289,081
$260,172
$304,989
$135,893

$0

$27,182 $139,932 $2,143,008



The Honorable Board of Supervisors -3- August 2, 2010

Personnel Hiring Update

Regarding the six positions (one supervising criminalist and five senior criminalists)
authorized by your Board on September 22, 2009, five individuals were selected from
the current certification list. Four individuals have begun employment as criminalists
and the other selection is undergoing background investigation. An individual has been
selected for the supervising criminalist position.

Status of Post November 1, 2008, Sexual Assault Kits

The Los Angeles County Sheriff's Department (Department) continues in-house testing
and outsourcing of SAKs submitted subsequent to November 1, 2008. The
Department’s Scientific Services Bureau currently has 643 SAKs either undergoing, or
in queue, for testing and are broken down into the following categories:

Sexual Assault Kit (Post-11/01/2008) Status

Unknown Suspect Known Suspect Total
Assigned 112 45 157
Pending Assignment 24 462 486
Total 136 507 643

Combined DNA Index System (CODIS) Matches

A total of 221 confirmed CODIS matches involving Department cases have been made
from the uploaded profiles. Of these 221 cases, 168 are currently under investigation.
Fifty-three cases are closed: 7 resulted in criminal filings (2 of these were related to the
processing of the SAK backlog elimination project), 1 case was deferred by the District
Attorney’s Office to parole authorities in lieu of filing charges, 1 Non-Detained petition
(minor subject) was filed, 32 were rejected for filing by the District Attorney’s Office, and
11 were closed due to all workable information being exhausted. One case was
referred to another law enforcement agency.

Should you have questions or require additional information, please contact Technical
Services Division Chief David R. Betkey at (562) 345-4301.

LERQY D. BACA
HERIFF



